COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2019

ESTI MATE SUMVARY 10:41: 46
CONTI D: C21593 ESTI MATE NO. 0016 FINL SPEC YR 2005
PCN: 21593-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 503.0 DAYS TIME ALLOW 1/25/2019 FI XED COVPLETI ON DAl
I'TS FIBER OPTICS ON | 76 DENVER TO HUDSON PERCENT TI ME: 99. 41 ORI G TI ME ALLOW 7/31/2018 FI XED COVPLETI ON DAl

PRQIECT NO 1 TS0761- 227
I TS FIBER OPTICS ON | 76 DENVER TO HUDSON

NAME OF ROAD:

PROQIECT COUNTI ES: ADANB VELD
CONTRACTOR:
DI LLI E AND KUHN, |NC PAY PER OD ENDI NG 10/ 16/ 2019 DATE TIME STARTED 09/07/2017
2875 AKERS DRI VE DATE LET 07/ 27/ 2017 DATE WORK BEGAN 09/ 07/2017
DATE AWARDED 08/ 09/ 2017 DATE TI ME SToppeDp 01/22/2019
DATE CONTRACT EXECUTED 08/16/2017 DATE ACCEPTED 01/ 22/ 2019
COLORADO SPRI NGS CO 80922  (719)591-9900 DATE NOTI CE TO PROCEED 09/ 07/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1, 687,577.96 PARTI Cl PATI NG $ 1,687,577.96 $ 0.00
AWARD PRQJECT AMT: $ 1,884, 034. 20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 687,577. 96 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,687, 577. 96 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 28, 260. 51
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,687,577.96 28, 260. 51
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 687,577. 96 28, 260. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25,72;36.7571 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21593-BI D ESTI MATE RUN 10/ 16/ 2019
PRQJECT: | TSO761- 227 ESTI MATE NO 0016 10: 41: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-00060 Enbanknent Material (Conplete In Place) 16. 000 16. 000
cY 0. 000 0. 00
250. 00000 16. 000 4, 000. 00
0010 203-01597 Pot hol i ng 242. 000 242.000
HOUR 0. 000 0. 00
160. 00000 242.000 38, 720. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 1, 184. 000 1, 184. 000
LF 0. 000 0. 00
4.50000 1, 184. 000 5,328. 00
0020 208-00020 *Silt Fence 5, 725. 000 5, 725. 000
LF 0. 000 0. 00
3. 50000 5, 725. 000 20, 037. 50
0025 208-00035 *Aggr egat e Bag 16. 000 16. 000
LF 0. 000 0. 00
7.50000 16. 000 120. 00
0030 208-00045 Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00
400. 00000 4.000 1, 600. 00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0045 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0050 208-00207  *Erosion Control Management 77.000 77.000
DAY 0. 000 0. 00
380. 65000 77.000 29, 310. 05
0055 212-00006  *Seeding (Native) 11. 000 11. 000
ACRE 0. 000 0. 00

1, 800. 00000 11. 000 19, 800. 00



CONTI D: C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21593-BI D ESTI MATE RUN 10/ 16/ 2019
PRQJECT: | TS0761- 227 ESTI MATE NO 0016 10: 41: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00032  *Soil Conditioning 1. 000 1. 000
ACRE 0. 000 0. 00
2,124.00000 1. 000 2,124.00
0065 213-00012 *Spray-on Mil ch Bl anket 8. 000 8. 000
ACRE 0. 000 0.00
2, 640. 00000 8. 000 21, 120. 00
0070 213-00061  *Mulch Tackifier 0. 000 0. 000
LB 0. 000 0.00
3.20000 0. 000 0. 00
0075 214- 00000 *Landscape Mai ntenance 0. 000 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0080 240-00000 *Wldlife Biologist 47.000 47.000
HOUR 0. 000 0. 00
140. 00000 47.000 6, 580. 00
0085 503-00036 Drilled Caisson (36 Inch) 60. 000 60. 000
LF 0. 000 0. 00
500. 00000 60. 000 30, 000. 00
0090 604-39050 Manhol e (Traffic Management Systemn) 16. 000 16. 000
EACH 0. 000 0.00
7,500. 00000 16. 000 120, 000. 00
0095 604-39050 Manhol e (Traffic Managenment System) (Special) 1. 000 1.000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0100 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
4.20000 0. 000 0. 00
0105 612-00260 Location Marker (Fiber Optic)(Done) 110. 000 110. 000
EACH 0. 000 0. 00
95. 00000 110. 000 10, 450. 00
0110 612-00270 Location Marker (Utility)(Flat Slat) 8. 000 8. 000
EACH 0. 000 0.00

75. 00000 8. 000 600. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0155

0160

613- 00206

613- 01200

613-07011

613- 07023

613-80130

614- 72832

614- 87006

614-87010

614-87320

614- 87350

ROADWAY

C21593
21593-BI D
1 TSO761- 227
| TEM
DESCRI PTI ON
*2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

Pul |

Box (11"x18"x12")

Pul |

Box (24"x36"x24")

*Servi ce Meter Cabinet

*Communi cati ons Cabi net (Type 2)

Fi ber Optic Term nation Panel

(6 Fiber)

Fi ber Optic Cable (Single Mde) (12 Fiber)

Closed Circuit Tel evision

MATERI AL ALLOMNCE CCTV

Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50, 580. 000
LF
5. 69000
138, 140. 000
LF
2. 04000
9. 000
EACH
695. 00000
98. 000
EACH
1, 392. 00000
4. 000
EACH
5, 000. 00000
4. 000
EACH
10, 200. 00000
4. 000
EACH
1, 200. 00000
2, 374. 000
LF
1. 10000
4. 000
EACH
4,200. 00000
EACH
3, 175. 00000
1. 000
LS

12, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

50, 580. 000
0. 000
50, 580. 000

138, 140. 000
0. 000
138, 140. 000

9. 000
0. 000
9. 000

98. 000
0. 000
98. 000

4.000
0. 000
4.000

4. 000
0. 000
4.000

4.000
0. 000
4.000

2,374.000
0. 000
2,374.000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 4

ESTI MATE RUN 10/ 16/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 41: 46

AMOUNT

287, 800

281, 805

6, 255

136, 416

20, 000

40, 800

4,800

2,611.

16, 800

12, 000

20

60

00

00

00

00

00

40

00

.00

00



CONTI D

CAT NO0200

0165

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

614- 87364

614- 87496

614-87690

626- 00000

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

C21593
21593-BID
1 TS0761- 227
| TEM
DESCRI PTI ON

ROADWAY

Closed Circuit Tel evision Pole with Lowering Device

(50 Feet

MATERI AL ALLOMANCE CCTV Pol e w LD

Fi ber Optic Cable (Single Mde) (96 Strands)

Et her net

Swi tch

*Mobi | i zati on

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

4.000

22,000. 00000

EACH
16, 283. 00000

103, 042. 000
LF
1.44000
4.000
EACH
6, 000. 00000
1. 000
LS
74,700. 00000
36. 500
HOUR
35. 00000
30. 000
DAY
95. 00000
151. 000
DAY
930. 00000
28. 000
EACH
72.00000
31. 000
EACH
72. 00000
7.000
EACH

72.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

0. 000
0. 000
0. 000

103, 042. 000
0. 000

103, 042. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

36. 500
0. 000
36. 500

30. 000
0. 000
30. 000

. 000
0. 000
. 000

28. 000
0. 000
28. 000

31. 000
0. 000
31. 000

7.000
0. 000
7.000
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ESTI MATE RUN 10/ 16/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 41: 46

AMOUNT

88, 000

148, 380

24,000

74,700

1,277.

2,850

140, 430

2,016

2,232

504.

00

.00

48

00

00

50

00

00

00

00

00



CONTI D: C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21593-BI D ESTI MATE RUN 10/ 16/ 2019
PRQJECT: | TS0761- 227 ESTI MATE NO 0016 10: 41: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80351 *Vertical Panel (Plastic) 0. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0220 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
830. 00000 1.000 830. 00
0225 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
48. 00000 0. 000 0. 00
0230 630-80360  *Drum Channel i zi ng Devi ce 23. 000 23. 000
EACH 0. 000 0. 00
38. 00000 23. 000 874. 00
0235 630-80380 *Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
10. 00000 100. 000 1, 000. 00
0240 630-85041 *Mobi | e Attenuator 10. 000 10. 000
DAY 0. 000 0. 00
480. 00000 10. 000 4, 800. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70034 F/A Ditch 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70082 F/ A Furnish & Install Electrical Service 18, 315. 360 18, 315. 360
FA 0. 000 0. 00

1. 00000 18, 315. 360 18, 315. 36



Page 7
ESTI MATE RUN 10/ 16/ 2019

CONTI D: C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21593-BI D
PRQIECT 1 TS0761- 227 ESTI MATE NO 0016
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0270 700-70230 F/ A Conmuni cation Lines 1,922.180
FA
1. 00000
0280 614-87697 Et hernet Agg Switch Type | 1. 000
EACH
10, 318. 69000
0285 614-87024 Fi ber Optic Term Panel (24 Fiber) 5. 000
EACH
2,010. 00000
0290 614-87524 Splice FO Cable (24 Strand) 8. 000
EACH
2, 000. 00000
0300 626-00100 Mobi | i zation (w o Autopay) 1. 000
LS
8, 000. 00000
CAT 0200 CURRENT AMT $
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620- 00020 Sanitary Facility 1. 000
EACH
3, 000. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

10: 41: 46
PREV QTY/ ANOUNT
Y TH'S PERI 0D TH'S CUMULATI VE
QY TO DATE PERI OD AMOUNT
1,922.180
0. 000 0. 00
1,922. 180 1,922.18
1. 000
0. 000 0. 00
1. 000 10, 318. 69
5. 000
0. 000 0. 00
5. 000 10, 050. 00
8. 000
0. 000 0. 00
8. 000 16, 000. 00
1. 000
0. 000 0. 00
1. 000 8, 000. 00
1,684,577.96 $ 0.00$ 1,684,577. 96
1. 000
0. 000 0. 00
1. 000 3, 000. 00
3,000.00 $ 0.00$ 3, 000. 00
1,687,577.96 $ 0.00$ 1,687, 577. 96



